Table 1.1: Summary of Pilot Project Construction

Site . Project Total Cost Quantities Unit Costs Construction
: : BDS § Time
Heywoods beach rock 384,400 135m or $2840 per m 15 working days
removal 2309 m?® $166 per m®
Speightstown beach 210,600 5,400 m? $10 per me 7 weeks
nourishment
Read's Bay 2 submerged- 482,300 1100 m3 armour $4823 per m 12 weeks
crest 1620 m2
breakwaters geotextile
400 m? gravel
3 navigation
markers
Holetown Aeration system 12,775 1 compressor $100 per month 1 week
38 m aeration electricity installation
tubing
Almond Beach coral rubble 130,000 70 m rubble sill 2 weeks
Club removal with sill (private sector) (estimate only)
Paynes Bay berm-type 273,000 160 m length or $1710 per m or 7 weeks
revetment 3170 m®* amour | $86 per m®
stone
Asta-Sierra - groyne 115,300 1 sand bag 2 weeks over
modifications (70,000 paid by groyne . one year
private sector) 1 outfall pipe
removal
2 groyne
alterations
- coral rubble
removal with 70 m rubble sill 2 weeks
a sill (estimate only)
Rockley - submerged 915,000 150 m $6100 per m 43 weeks total
breakwater breakwater length or 470 time
2900 m® armour per m*® armour 130 working
1950 m? days (best
geotextile estimate
800 m? gravel
2 navigation
markers
3200 m? coral $100 per m*
- coral rubble 320,000 rubble removal
clearing 6500 m® beach $75 per m®
- beach 488,000 nourishment
nourishment
(including R
groyne) 1718000




